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TO:   Tim Boland, Pataskala City Administrator 
    
FROM:  James E. Decker, P.E., Project Manager 
 
DATE:   July 14, 2011 - updated [original dated April 14, 2010] 
 
SUBJECT:  Oaks Sanitary Sewer Project Timetable 
________________________________________________________________________ 
On March 22, 2010, Pataskala City Council considered and passed a Resolution of 
Necessity for the Oaks Sanitary Sewer Improvement Project.  On April 14, 2010 a revised 
timetable memo was prepared by WESCG and delivered to the City.  The following 
represents an approximate timetable of the remaining future project events/milestones: 

  

• August 1, 2011 – Notice to Proceed issued - Start of Construction Contract with 
Beheler Excavating (Contract signed on February 24, 2011). 

• Mid September, 2011 – Mid December, 2011 – Construction and restoration. 

• Late December 2011 - Review of final costs. 

• January 2012 – Letters sent to Oaks residents stating project completion and 
providing guidelines from the Health Department to connect to the new 
sewer and properly abandoning existing septic systems.  Provide time 
table for all residents to connect to the sewer (must be before 4/1/2013). 

• Early February, 2012 – Council to consider Final Assessment legislation. 

• February, 2012 – Final Assessment letters mailed to parcel owners (with 30-day 
prepayment option). 

• March, 2012 – City Council to certify non-prepaid assessments to Licking County 
Auditor for collection [note: collection / property tax increase will not occur 
until 1/1/13]. 

• April 1, 2012 – City to update OEPA on status of the construction of the Oaks 
project. 

• January 1, 2013 – Property tax increase become effective. 

• April 1, 2013 – All residents must be connected to the constructed sanitary 
sewer with old septic system properly abandoned by this date.  Once all 
residents are connected, a notification letter shall be sent to OEPA stating 
that the project is completed per our NPDES permit requirements. 

 


